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CCRNo. 96-1466/A Logged Date (7)1/07/9 Rev. A Request Type CCR

Priority Routine [X] Urgent[] Emergency [_] | Affected Release B Change Class | |

Title (description)Release B Requirements Validation for PGS RbR Requirtement Updates

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

AC 96-0561

RTM Change Start New Baseline |:|

Problem

There are Interpretation/Clarification and attribute updates that should be made to Release B
RbRs. Many of the updates will correspond to interpretation comments made in the related
Release A RbRs for the PGS RbR requirements. Revisions impacts tables 1 and 2 for the following

requirements. PGS-0140#B, PGS-0160#B, PGS-0165#B, PGS-0170#B, PGS-0180#B, PGS-0190#B, PGS-0210#B, PGS-02204B, PGS-02304B, PGS-
0240#B, PGS-0250#B, PGS-02604#B, PGS-0285#B, PGS-0290#B, PGS-0295#B, PGS-0300#B, PGS-0320#B, PGS-0325#B, PGS-0350#B, PGS-0360#B, PGS-
0370#B, PGS-04004B, PGS-04204B, PGS-0430#B, PGS-0440#B, PGS-0450#B, PGS-0455#B, PGS-0456#B, PGS-0458#B, PGS-0470#B, PGS-0480#B, PGS-
0490#B, PGS-05004B, PGS-0510#B, PGS-0512#B, PGS-0520#B, PGS-05404B, PGS-0550#B, PGS-05604B, PGS-0590#B, PGS-06004B, PGS-0602#B, PGS-
0605#B, PGS-0610#B, PGS-06204B, PGS-0630#B, PGS-0640#B, PGS-0650#B, PGS-0860#B, PGS-0870#B, PGS-0900#B, PGS-0910#B, PGS-0920#B, PGS-
0925#B, PGS-0930#B, PGS-09404B, PGS-0960#B, PGS-0980#B, PGS-0990#B, PGS-1000#B, PGS-1010#B, PGS-1015#B, PGS-1020#B, PGS-1025#B, PGS-
1030#B, PGS-1050#B, PGS-1060#B, PGS-1080#B, PGS-1100#B, PGS-1110#B, PGS-1120#B, PGS-1130#B, PGS-1140#B, PGS-1150#B, PGS-1160#B, PGS-
1170#B, PGS-1175#B, PGS-1180#B, PGS-1190#B, PGS-12004B, PGS-12104B, PGS-12204#B, PGS-1230#B, PGS-1240#B, PGS-1250#B, PGS-1270#B, PGS-

1200 +#R DS 1210#R DS 1A00HR DS 1410#HR in thicyviaorciaon (A)

Proposed Solution

Review the PGS RbRs attributes and Interpretation/Clarification comments to
update the Release B PGS RbRs.

Impact Analysis:

Organizations Affected: BoO [] Contracts [] ECS Chief Eng FOS M&O
Procurement [] Q0 Rel. Dev Rel. A [] Rel.C [] SCDO Arch. []
Science Off [] Security [] Subcontret [] Sys. Eng SysXerf
cpt
Cost: None small [] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator MAC McCREARY (Signed) Mac McCreary  1/9/97
Signature Date
Office SMO Office Manager (Signed) Farzad Davarya 1/9/97
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:

CCB Chairperson  (Signed) Paul Fingerman 1/10/97

Signature Date

CM010C96 ECS




